
Underhill Roads Committee 

Meeting No. 8 

1/8/18 

Members present:  Kurt Johnson, Nate Sullivan, Mike Weisel, Clarke Elliott, Andy Rowe 

Meeting convened at 5 pm at Town Hall 

Review of last meeting minutes 

 Kurt read through the minutes from meeting #7 and there were no additions or 
corrections.   

Visit from T. R. Fellows 

 This Wednesday, January 10, Kricket  McKuster from T. R. Fellows will come meet 
with us and participate in a field examination of up to 5 culverts/bridges that are on 
our radar – Corbett Road, N. Underhill Station Road, Pleasant Valley Road near 
Deane Road, Mountain Road and Irish Settlement Road. 

 Ultimately we hope to be able to get from her, concurrence as to what type of culvert 
replacement to use (metal, concrete box, bottomless concrete box, bridge…), 
preliminary cost estimates for budgeting purposes, and in the case of the Mountain 
Road location, a design ready for bidding. 

 At this point, weather permitting, it looks as if Kurt, Mike W., Brian and Nate will 
accompany Kricket on the tour 

Cambridge experience – Irish Settlement Road 

 Kurt reported that he has been unable to reach Bill Morey, road foreman in 
Cambridge, to get further details regarding the Irish Settlement Road bridge 

 He will continue to make this contact 

River Road repair 

 Brian has posed the question to the CCRPC as to whether our sidewalk grant funds 
might be transferred to rebuilding River Road 

 The answer was “no” 

Mountain Road culvert 

 The Town has earmarked funds to implement some temporary repairs to buy us 
some time before a replacement must be done 

 As noted above, we hope to obtain a construction-ready design for this culvert 
through T. R. Fellows using approximately $23,000 in funds we have available for 
this purpose 

Pleasant Valley bridge north of Town Hall 

 Kurt reported that money for the repair of this bridge has been included in the 
budget for the next FY - $110,000, based on a recent estimate from ECI  

Bridge and paving projects spreadsheet 



 Kurt distributed a draft spreadsheet spanning a time line of 11 years and including 4 
categories for bridges/culverts, paved roads, gravel roads, and road maintenance 
equipment, into which we will list our known projects according to priority and 
assigning preliminary cost estimates 

 We decided we should add one more category for Act 64 culverts to cover locations 
that may be identified by the Act 64 reviews that are and will be conducted by the 
CCRPC 

 We listed several known culvert/bridge projects in order of our perceived priority 
as follows: 

o Corbett Road 
o N. Underhill Station Road 
o Pleasant Valley Road near Deane Road (bridge) 
o Mountain Road 

 A culvert on Irish Settlement Road has been identified as needing replacement with 
a much larger, expensive alternative, but because it is as a result of Act 64, we are 
listing it separately.  If we are successful in obtaining a grant for this work and 
depending upon how this next fiscal year budget works out, we may be able to cover 
our local share of the cost in next year’s work. 

 Two culverts on Fuller Road were identified by the CCRPC as needing expensive 
replacements for compliance with ACT 64.  An alternative of channeling a couple 
hundred feet of stream would eliminate the need to replace either of these pipes.  
Mike W. will talk to Chris Brunelle about the potential for doing this. 

 It was noted that in 2021 the bonds for Town Hall and the Town garage will expire, 
thus potentially making available approximately $40,000/year for future projects, at 
current budget levels 

 It was noted that a recent “Village Designation” for Underhill Center might make the 
task of obtaining grants a bit easier 

 Kurt will ask Brian to obtain a list of culverts thus far identified for Act 64 
replacement from the CCRPC 

 We moved on to a brief discussion of the paved roads and placed several segments 
in a list of priority as follows: 

o River Road (shim the bad sections as determined by a field inspection) - 
$100,000 has been put in the budget for this for the next FY 

o Meadow Lane 
o Sugar Hill 
o N. Underhill Station Road (not the section immediately adjacent to the 

culvert needing replacement) 
 As for the gravel roads, we have a list of segments needing reconstruction from a 

2014 study, including estimated costs.  Mike W. will update these costs to 2018 

Next meetings 

 Feb. 12, Mar. 12, Apr. 9 
 New time:  5 pm 

Meeting adjourned at 6:30 

 

 

 


